

**ANSA Implementation Meeting minutes
12.11.20**

Time	Topic
10:00-10:05	<p>Introductions Welcome to all new attendees!!</p>
10:05-10:55	<p>Updates and Check ins:</p> <ul style="list-style-type: none"> • Regional Updates: <ul style="list-style-type: none"> ○ Lund – No one at the meeting today. ○ HCRS – Three staff completed TOT, ANSA steering committee, creating project timeline. ○ NCSS – Restarted the committee, one mtg so far, working on implementation plan. ○ CMC – Met a few times, now have a timeline for all staff, working on a one pager. ○ RMH – Implementation team met a couple of times; staff are getting trained. ○ CSAC – Identified the implementation team, starting in Jan, then working on timeline. ○ HC – Convened the implementation team, IT is aware, waiting on VT version. ○ UCS – Identified a team, Lori can't get into the ANSA training. ○ NKHS – Deciding on EMR, working on EMR core grp, identified implementation team. ○ Pathways – Committee is training, waiting on VT version before putting it into the EMR ○ WCMH – Work group in January and deciding who will be on the team. <p><u>Questions that came up during meeting:</u></p> <ul style="list-style-type: none"> • Is Alison available for onsite implementation training? Yes, Alison and others are available for training and to meet with the implementation team. DMH will need to talk further about what onsite looks like vs online training. Please email Alison to talk about this further. In regards to PRAED - 2 half day trainings, needs to schedule dates with PRAED We could do train the trainer, overview of the ANSA, and/or how to use the ANSA in supervision. • I'm having problems getting into the website to do the ANSA certification test? DMH has a how to sheet that we will share. Please complete the ANSA 2.0, do not have to complete the Vermont version.

**ANSA Implementation Meeting minutes
12.11.20**

- Can the ANSA replace the SSOM? We will discuss this next month.

Vermont ANSA Version:

- Shared and discussed a draft version of the Vermont ANSA.
- Special attention to: employment, sexual development, independent living skills, medication support, transportation, loneliness was added given all the suicide prevention work, psychiatric hospitalization, PCP, ED visits, meaning.
- Took out language that could be harmful.
- Alison has sent it to PRAED for review.

Thank you for all the hard work and dedication that the Vermont ANSA Development team put into creating this document.

10:55-11:00

Wrap Up and Next Steps

- DAs implementation teams will continue to prepare for July 1st start date.
- DMH will create an ANSA tab (DRAFT ONLY) on the DMH website.
- DMH will discuss dates with PRAED for two half day trainings.
- DMH will discuss the SSOM during the next meeting.